

Historic Downtown Improvements Project Schedule

Start Date	Project Name	Duration (months)	Contact
Current	Historic Downtown Traffic Signal Modifications	Ongoing	Jeff Hitch 951-461-6076
February 2007	Town Square	Ongoing	Chris Paxton 951-304-CITY
	Community Center Parking Lot	6	Lea Kolek 951-304-CITY
	Western Historic Murrieta Storm Drain System	6	Mike Aguilar 951-304-CITY
	Ivy, Plum, Juniper and C Street Improvements	8	Jeff Hitch 951-461-6076
March 2007	Town Square Parking Lot	6	Jim Holston 951-461-6116
	Adams Avenue Improvements	12	Tom Nowak 951-304-CITY
Summer 2007	Fire Department Administration Building	12	Paul Christman 951-304-FIRE
Future	Historic Downtown Murrieta Wastewater Construction Project by Western Municipal Water District	6	Western Municipal Water District
	Historic Downtown Streets Overlay*	2	Mike Aguilar 951-304-CITY
	Ivy Street Bridge	TBD	Jeff Hitch 951-461-6076
	Second Avenue Park	TBD	Jim Holston 951-461-6116

*will begin after the Western Historic Murrieta Storm Drain System is complete

For further information about the Historic Downtown Improvements Program, please contact Simone McFarland, communications and marketing manager, at 951-461-6012, or go to www.murrieta.org